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Project/Site Name: Hillcrest Recycling Site 
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Operable Unit: 

Activity: 
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FPN: 
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Funds and Hours Not Used (enter as 

a negative number): 

Cost/Fee 
$0.00 

$117,344.69 

LOE 
1,250.0 
1,248.2 

Description of Activities Performed: 
On September 11, 2012, RST 2 received and processed the TDD to conduct a Removal 
Assessment at the Hillcrest Recycling Site. 

On September 12, 2012, three RST 2 team members mobilized to an Emergency 
Response at Hillcrest Industries, where a pile of glass mixed with debris was burning. A 
Site-Specific Health and Safety Plan (HASP) and Uniform Federal Policy (UFP) Quality 
Assurance Project Plan (QAPP) were delivered to the OSC on September 12,2012. RST 
2 collected ten 24-hour ambient air samples with Summa canisters from the facility and 
around the town where there had been complaints of a very strong odor, suspected to be 
coming from the burning pile. The air samples were analyzed by AccUtest Laboratory in 
Dayton, NJ, for volatile organic compounds (VOCs) using Method TO-15. RST 2 also 
set up six DustTrak units for particulate monitoring and three AreaRAE units for VOC 
monitoring. RST 2 demobilized from the Site on September 15, 2012. RST 2 prepared 
an Emergency Response Trip Report and submitted it to the OSC on September 19,2012. 

On September 24, 2012, one RST 2 team member mobilized to the Site to collect two 
ambient air samples and perform air monitoring for particulates with DustTrak units, 

' RST 2 demobilized from the Site on September 26, 2012. 

On September 28, 2012, three RST 2 team members mobilized to the Site to perform 
24-hour air monitoring and sampling during removal activities in which the burning pile 
would be extinguished. Two to three RST 2 team members provided 24-hour ambient air 
sampling and monitoring from September 29 through October 16, 2012 during an 
Emergency Removal to take down the burning pile of debris. RST 2 continued air 
monitoring until October 23, 2012. Air sampling was conducted by collecting up to 



eleven samples per day with Summa canisters. The air samples were analyzed for VOCS 
using Method TO-15 by Accutest Laboratory in Dayton, NJ, and Atmospheric Analysis 
and Consulting Laboratory in Ventura, CA, with a 24-hour turn-around time. Air 
monitoring was conducted using up to four AreaRAE units for VOCs and four DustTrak 
units for particulates. Data collected from the AreaRAE units was uploaded in real time 
to the Viper system. RST 2 prepared daily reports for sampling and monitoring activities, 
RST 2 demobilized from the Site on October 24,2012. 

In November 2012, RST 2 completed data validation of all air samples collected from the 
Site in September and October, 2012. RST 2 began preparing data and information for 
the Emergency Response Trip Report which was to detail all activities, including those 
included in the original report. 

In December 2012, RST 2 Continued data validation and preparation of the Emergency 
Response Trip Report. 

From January through March 2013, RST 2 continued preparation of the Emergency 
Response and Sampling Trip Report. On March 27, 2013, RST 2 delivered the 
Emergency Response Trip Report to the OSC. 

In April 2013, RST 2 completed vouchering for the laboratory used during this event. 

RST 2 submitted an Acknowledgment of Completion for the assignment to close out the 
file. 
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ACKNOWLEDGMENT OF COMPLETION 
(AOC) 

SITE INFORMATION 

TDD No.: TO-0027-0089 PCS No: 6093 Hrs. Given Hrs. Used 

Site Name: Hillcrest Recycling Type Code: RS 

Hrs. Given Hrs. Used 

Observation By: 
Joel Petty/Site Project Manager 

TDD Cost Cost to Date 

On September 11, 2012, RST 2 received and processed the TDD to conduct a Removal 
Assessment at the Hillcrest Recycling Site. 

On September 12, 2012, three RST 2 team members mobilized to an Emergency Response at 
Hillcrest Industries, where a pile of glass mixed with debris was burning. A Site-Specific 
Health and Safety Plan (HASP) and Uniform Federal Policy (UFP) Quality Assurance Project 
Plan (QAPP) were delivered to the OSC on September 12,2012. RST 2 collected ten 24-hour 
ambient air samples with Summa canisters from the facility and around the town where there 
had been complaints of a very strong odor, suspected to be coming from the burning pile. The 
air samples were analyzed by Accutest Laboratory in Dayton, NJ, for volatile organic 
compounds (VOCs) using Method; TO-15. RST 2 also set up six DustTrak units for 
particulate monitoring and three AreaRAE units for VOC monitoring. RST 2 demobilized 
from the Site on September 15, 2012. RST 2 prepared an Emergency Response Trip Report 
and submitted it to the OSC on September 19,2012. 

On September 24,2012, one RST 2 team member mobilized to the Site to collect two ambient 
air samples and perform air monitoring for particulates with DustTrak units. RST 2 
demobilized from die Site on September 26,2012. 

On September 28, 2012, three RST 2 team members mobilized to the Site to perform 24-hour 
air monitoring and sampling during removal activities in which the burning pile would be 
extinguished. Two to three RST 2 team members provided 24-hour ambient air sampling and 
monitoring from September 29 through October 16, 2012 during an Emergency Removal to 
take down the burning pile of debris. RST 2 continued air monitoring until October 23,2012. 
Air sampling was conducted by collecting up to eleven samples per day with Summa 
canisters. The air samples were analyzed for VOCS using Method TO-15 by Accutest 
Laboratory in Dayton, NJ, and Atmospheric Analysis and Consulting Laboratory in Ventura, 
CA, with a 24-hour turn-around time. Air monitoring was conducted using up to four 
AreaRAE units for VOCs and four DustTrak units for particulates. Data collected from the 
AreaRAE units was uploaded in real time to the Viper system. RST 2 prepared daily reports 
for sampling and monitoring activities: RST 2 demobilized from the Site on October 24, 



2012. . . 
\ • . • • 

In November 2012, RST 2 completed data Validation of all air samples collected from the Site 
in September and October, 2012. RST 2 began preparing data and information for the 
Emergency Response Trip Report which was to detail all activities, including those included 
in the original report. 

In December 2012, RST 2 continued data validation and preparation of the Emergency 
Response Trip Report. 

From January through March 2013, RST 2 continued preparation ,of the Emergency Response 
and Sampling Trip Report. On March 27, 2013, RST 2 delivered the Emergency Response 
Trip Report to the OSC. 

In April 2013, RST 2 completed vouchering for the laboratory used during this event. 

RST 2 submitted an Acknowledgment of Completion for the assignment to close out the file. 
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